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Comprehensive Master Drainage Plan 
Prepare drainage analysis for basins “Tiger”, “Coyote” and “Honey Suckle”. 

Update |   LEGENDARY ESTATES BASIN – Stockwell Engineers has completed our analysis and 

written report that outlines the issues and presents the Hydrologic and Hydraulic model.  Stockwell, 

City staff and City attorney continue to work though the pending issues with the developer.     

 

DEVITT FARMS BASIN – Stockwell Engineers has completed our analysis and written report that 

includes the area draining to the proposed regional detention facility.  We have approved 

development engineering plan and H&H analysis provided by the developer.    

 

COYOTE/HONEYSUCKLE: Existing conditions model developed.   

Water Tower 
This project is to paint the existing water tower in the Industrial Park.  Maguire Iron Inc. was 

awarded the project.   

Update | The Repairs and painting are completed. Over the next two – three weeks the antenna’s 

will be resinstalled. 

 

Action Needed | Pay Application #1 - $143.800.38 

Central Park – Phase 1 
The city is proposing improvements to Central Park over the course of several years.  A master plan 

has been developed along with conceptual plans for construction.  Phase 1 of construction 

includes general grading and is expected to be complete during the 2016 season. 

Update | The overall grading plan for the park area has been completed as well as the drainage 

analysis.   This project is currently on hold. 

Harvest Acres Addition Street Improvements 
The project includes street repairs in Harvest Acres Addition south of Walnut Street. Two streets in 

Greyhawk Addition have been added to the project; Greyhawk Court and Linden Avenue from 

Ash Grove Street south. 

Action Needed | Pay Application #4 & Final – $2431.00 
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Wastewater Treatment Facility Upgrade 
The project includes Assisting with land acquisition for a future wastewater treatment facility. 

Update |   The Facility Plan has been completed and application to the SWP submitted. Over the 

next two months Harrisburg needs to decide on one of the waterwater treatment alternatives. 

Wastewater Treatment Facility consideration will include but not limited to, sequencing batch 

reactior (SBR), extended aeration (oxidation ditch), submerged attach growth (SAGR) aero-mod 

sequox, partial pumping to SF and complete pumping to SF. An additional alternative 

“leechbustor” by Clark Engineering will be reviewed on a High level as requested by City Staff. 

Devitt Regional Detention Facility 
A regional detention facility is being planned on the Devitt property near the intersection of 

Columbia and Willow Street to improve drainage in the area.  The facility is expected to be 

constructed this summer. 

Update |   Final design work on the detention facility is proceeding.  Plan Review in progress. 

 

Action Needed | Authorization to Bid Project. Estimated construction cost $500,031.00 

Willow Recreation Trail 
A recreational trail is planned to be constructed along the north side of Willow Street from 

Minnesota Avenue to Prairie Avenue.  State grants were awarded toward the project which is 

expected to be constructed during the 2017 construction season. 

Update | Stockwell reviewed the construction documents and provided comments to DOT staff.  

The DOT will make revisions over the next several weeks. 

Force Account 
Stockwell provides services to city staff as needed under a force account agreement.  Services 

typically include plan reviews, cost estimates or other routine services as requested.  Plan reviews 

include preliminary plans, conditional use requests, site plans, engineering documents and plats. 

Update | Recent force account work includes the following:  Devitt Construction Admin  ▪  

Legendary Estates Inspections  ▪  Revisions to Subdivision Regulations  ▪  Welter Addition Plat 

Review  ▪  City Map Updates 

 

South Cliff Avenue 
The Project includes grading and valley gutter repairs to improve drainage at the south end of Cliff 

Avenue pavement. 

Update | Project Complete 

 

Action Needed | Pay Application #1 and Final - $45,998.97, CCO #1- $1,553.97 
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Tiger Street Water Main Looping 
Extend water main across railroad tracks to improve water flow. 

Update | Project Complete 

 


